

Action No.	Minute Item No	Action	Allocated to	Status	Date Completed
	96/23	Marden Play Area Multiplay Net Replacement	Rachel Gillis-Coates	Net replacement delivered. Caretakers having a few issues installing. May use contractor to install.	Caretakers installed on 22nd March 2024.
	97/23	Memorial Safety Policy	Rachel Gillis-Coates	Finalised at Cemetery Sub-Committee Meeting - to be taken back to Feb Amenities for agreement.	Agreed and ratified at the Full Council meeting on 12th March 2024.
	104/23	Wheelbarrow for Cemetery	Alison Hooker	Caretaker to discuss with Clerks requirement. Wheelbarrow ordered on 26th February.	Wheelbarrow was delivered Friday 1st March to the Cemetery.
	97/23	Windsor Meadow and the Parsonage Connecting Footpath	Alison Hooker	Work was to due to commence 28/2/24 but delayed to 25/3/24 due to wet weather conditions.	The footpath was completed Tuesday 26th March 2024.
	010/23	Slate "In Memorial" Plaque for Scattering of Ashes Area	Alison Hooker	Ali ordered 13/2/24 from known contractor for cheaper cost of £95.00. This has been delivered to the office. It was agreed at the Site Meeting to its location. The Contractor installed this on 19/4/24	

